> Juan Morado, Jr.
el leSC 71 South Wacker Drive, Suite 1600
Chicago, IL 60606

Direct Dial: 312.212.4967
Fax: 312.757.9192
jmorado@beneschlaw.com

September 2, 2020

VIA EMAIL AND FEDEX

Ms. Courtney Avery

Board Administrator

Health Facilities and Services Review Board
Illinois Department of Public Health

525 West Jefferson Street, Second Floor
Springfield, Illinois 62761

Re:  Final Cost Report and Notice of Completion - Transitional Care of Lake County,
Mundelein, Project #16-012

Dear Courtney:

On June 21, 2016, the Illinois Health Facilities and Services Review Board (HFSRB)
approved Project # 16-012 to establish a 185 bed long term care facility to be located at 850 East
U.S. Highway, Mundelein, Illinois. We are happy to report that the project is now complete and
we request that you accept this letter as our final cost report consistent with 77 Ill. Admin Code
Section 1130.770.

Enclosed you will find a notarized statement from the permit holder certifying that the
final realized costs as itemized are the total costs that were required to complete the project as
approved by the HFSRB and there are no additional associated costs. Also enclosed is detailed
itemization of all project costs and sources of funds which were all expended consistent with the
approved application for the project and a signed payment certification.

If you have any questions or need any additional information regarding the project or this
permit renewal request, please feel free to contact me at 312-212-4967.

Very truly yours,

BENESCH, FRIEDLANDER,
COPLAN & ARONOFF LLP

oYY

Juan Morado, Jr.

www.beneschlaw.com
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State of Illinois
County of Cook

Verification Statement

I, Brad Haber, being first duly sworn, on oath, depose and state as follows:

L I serve as the Principal for Innovative Health, LLC, one of the permit holders for

Transitional Care of Lake County.

2. We filed Certificate of Need application to establish a 185 bed long term care

facility in Mundelein, Illinois.

3. That application was approved by the Health Facilities and Services Review

Board as Project #16-012.

4. The project was completed, the facility was surveyed and licensed by the Illinois

Department of Public Health on July 7, 2020 (a copy of the license is enclosed).

5, I certify that the final realized costs, are the total costs required to complete the
project and that there are no additional associated costs or capital expenditures related to the
project.

6. The final realized costs for the project equaled $29,885,525, consistent with what

was approved by the Board.

7 The source of funds for the project amounted to $7,031,184 in cash, and

$22,854,341 in debt financing.

8. The graph below accurately reflects a detailed itemization of all project costs and

sources of funds.

Actual Under {over)
CON permit project costs budget
Use of funds:
Preplanning costs $ 310,700 53,885 $ 256,815
Construction costs 23,461,289 21,783,052 1,678,237
Contingencies 402,000 1,077,598 (675,598)
Architect/Engineering 1,525,000 911,174 613,826
Consulting and other 1,560,000 2,066,452 (506,492)
Movable or other equipment 1,855,000 1,668,562 286,438
Net interest expense during construction 970,000 722 685 247 305
Qther costs io be capitalized 1,095,000 1,602,067 (507,067)
Total uses of funds $31,278,989 29,885,525 $ 1393464
Source of funds:
Cash and securities $ 9,077,184 7,031,184 $ 2,046,000
Loan proceeds 22 201,805 22 854 341 (652.536)
Total sources of funds $31,278,989 29,885 525 $ 1,393,464
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Under penalties as provided by law pursuant to § 1-109 of the Code of Civil Procedure, the undersigned
certifies that the statements set forth in this instrument are true and correct, except as to matters therein
stated to be on information and belief and as to such matters the undersigned certifies as aforesaid that he

verily believes the same to be true.

/;/%//é/ (signature)
9z /a0 (e

On this gfd day of g@yﬁ/ﬁ/ﬁ’ é@//\ , 2020, before me the undersigned notary public,

personally appeared Brad Haber, personally known or proved to me through satisfactory evidence of
identification, to be the person whose name is signed on the preceding or attached document and

acknowledged to me that he signed it voluntarily for its stated purposed.

& v
Signature of Notary
ol gin s NG e o o fl o,
“OFFICIAL SEAL” <
FRAZ R KHAN

Notary Public - State of lllinois

i My Commission Expires July 25, 2022 &
M—F-Dm..mwu«m-j
Notary Stamp
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APPLICATION AND CERTIFICATE FOR PAYMENT

SIMILAR TO AIA DOCUMENT G 702 PAGE 1 OF 3 PAGES

TO (OWNER): IH KCB MUNDELEIN OWNER, LLC PROJECT: APPLICATION NO: 19 - Ret Distribution to:
5 Revere Dr., STE 200 389 - Transitional Care of Lake County DUE: D OWNER
Norhtbrook, IL 60062 VIA (ARCHITECT): PERIOD TO: D ARCHITECT
FROM (CONTRACTOR): PFB Architects FINAL AND RETENTION D CONTRACTOR
ARCO Construction Company, Inc. 33 N. Lasalle St., Suite 3600 HUD
900 N. Rock Hill Road Chicago, IL 60602 PROJECT NO: 71-43286
St. Louis, MO 63119
CONTRACT FOR: Transitional Care of Lake County CONTRACT DATE: 11/7/2018

CONTRACTOR'S APPLICATION FOR PAYMENT

CHANGE ORDER SUMMARY
Change Order approved in ADDITIONS DEDUCTIONS
previous months by Owner
TOTAL $340,000
Approved this month
Number Date Approved

CO#2 $581,408

TOTALS: $921,408 $0
Net change by Change Orders $921,408

The undersigned Contractor certifies that to the best of the Contractor's Knowledge,
information and belief the Work covered by this Application for Payment has been
completed in accordance with the Contract Documents, that all amounts have been
paid by the Contractor for Work for which previous Certificates for Payment were
issued and payments received from the Owner, and that current payment shown
herein is now due.

CONTRACTOR: ARCO Constructign Company, Inc
By: W/;‘M)

Application is made for Payment, is shown below, in connection with the Contract.

Continuation Sheet showing , SCHEDULE OF VALUES, is attached.

1. ORIGINAL CONTRACT SUM $21,966,008.00

2. Net change by Change Orders $921,408.00

3. CONTRACT SUM TO DATE (Line 1 + 2) $22,887,416.00

4. TOTAL COMPLETED & STORED TO DATE $22,887,416.00
(Column G on Schedule of Values)

5. RETAINAGE:
a. 0% of Completed Work $0.00
(Column D + Eon S of V)
b. 10% of Stored Material $0.00

(Column F on S of V)
Total Retainage (Line 5a + 5b or
Total in Column | on Schedule of Values) $0.00
6. TOTAL EARNED LESS RETAINAGE $22,887,416.00
(Line 4 less Line 5 Total)
7. LESS PREVIOUS CERTIFICATES FOR
PAYMENT (Line 6 from prior Certificate)
8. CURRENT PAYMENT DUE $2,850,211.82
9. BALANCE TO FINISH, PLUS RETAINAGE $0.00
(Line 3 less Line 6)

$20,037,204.18

/
ARCHITECT'S CERTIFICATE FOR PAYMENT

In accordance with the Contract Documents, based on on-site observations and the
data comprising the above application, the Architect certifies to the Owner that to the
best of the Architect's knowledge, information and belief the Work has progressed as
indicated, the quality of the Work is in accordance with the Contract Documents, and
the Contractor is entitled to payment of the AMOUNT CERTIFIED.

AMOUNT CERTIFIED:

(attach explanation i

nt pe from the amount applied for)

__— $2,850,211.82

This Certi‘ée,iyﬁﬁﬁego({}b{é the AMOUNT CERTIFIED is payable only to the
Contractor named herein. Issuance, payment and acceptance of payment are without
prejudice to any rights of the Owner or Contractor under this Contract.




CONTINUATION SHEET

SIMILAR TO AIA DOCUMENT G 703

PAGE 2 OF 3 PAGES

This APPLICATION AND CERTIFICATE FOR PAYMENT, has a
Contractor's signed Certification attached.

In tabulations below, amounts are stated to the nearest dollar.

ARCHITECT'S PROJECT NUMBER: 71-43286

APPLICATION NUMBER:
APPLICATION DATE: FINAL AND RE™ DUE:
PERIOD TO: FINAL AND RETENTION

19 - Ret DUE:

FINAL AND RETENTION

A B C D [ E F G H [
ITEM DESCRIPTION OF WORK SCHEDULE  [WORK COMPLETED MATERIALS TOTAL % BALANCE RETAINAGE
NO. VALUE FROM PREVIOUS | THISPERIOD | PRESENTLY COMPLETED | (G/C) TO FINISH
APPLICATION STORED AND STORED (C-G)
(D+E) (NOT IN TO DATE
D OR E) (D+E+F)

1 [Concrete (Ftg., Fnd., Slab) $1,037,924.00 $1,037,924.00 $0.00 $0.00| $1,037,924.00| 100% $0.00 $0.00
2 |Masonry $593,266.00 $593,266.00 $0.00 $0.00 $593,266.00| 100% $0.00 $0.00
3 |Metals $150,965.00 $150,965.00 $0.00 $0.00 $150,965.00] 100% $0.00 $0.00
4 |Rough Carpentry (Inc. Siding) $2,452,217.00 $2,452,217.00 $0.00 $0.00| $2,452,217.00| 100% $0.00 $0.00
5 |Finish Carpentry $364,155.00 $364,155.00 $0.00 $0.00 $364,155.00] 100% $0.00 $0.00
6 |Waterproofing (Sealants) $21,188.00 $21,188.00 $0.00 $0.00 $21,188.00| 100% $0.00 $0.00
CO#2|Insulation $200,227.00 $200,227.00 $0.00 $0.00 $200,227.00] 100% $0.00 $0.00
8 |Roofing $829,021.00 $829,021.00 $0.00 $0.00 $829,021.00] 100% $0.00 $0.00
9 |Sheet Metal $79,455.00 $79,455.00 $0.00 $0.00 $79,455.00| 100% $0.00 $0.00
10 |Doors $421,431.00 $421,431.00 $0.00 $0.00 $421,431.00] 100% $0.00 $0.00
11 |Windows $0.00 $0.00 $0.00 $0.00 $0.00 0% $0.00 $0.00
12 |[Glass $460,883.00 $460,883.00 $0.00 $0.00 $460,883.00] 100% $0.00 $0.00
13 |Lath and Plaster $0.00 $0.00 $0.00 $0.00 $0.00 0% $0.00 $0.00
14 [Drywall $1,074,235.00 $1,074,235.00 $0.00 $0.00( $1,074,235.00| 100% $0.00 $0.00
15 |[Tile Work $177,882.00 $177,882.00 $0.00 $0.00 $177,882.00| 100% $0.00 $0.00
16 [Acoustical $274,735.00 $274,735.00 $0.00 $0.00 $274,735.00| 100% $0.00 $0.00
17 [Wood Flooring $0.00 $0.00 $0.00 $0.00 $0.00| 0% $0.00 $0.00
18 [Resilient Flooring $296,469.00 $296,469.00 $0.00 $0.00 $296,469.00| 100% $0.00 $0.00
19 [Painting and Decorating $363,269.00 $363,269.00 $0.00 $0.00 $363,269.00| 100% $0.00 $0.00
20 [Specialties (@t acc. Fe cab., sheives, Curtain Tracks) $138,385.00 $138,385.00 $0.00 $0.00 $138,385.00] 100% $0.00 $0.00
$8,935,707.00[  $8,935,707.00 $0.00 $0.00| $8,935,707.00| 100% $0.00 $0.00




CONTINUATION SHEET

SIMILAR TO AIA DOCUMENT G 703

PAGE 3 OF 3 PAGES

This APPLICATION AND CERTIFICATE FOR PAYMENT, has a

Contractor's signed Certification attached.

In tabulations below, amounts are stated to the nearest dollar.

APPLICATION NUMBER:
APPLICATION DATE: FINAL AND RET DUE:

PERIOD TO: FINAL AND RETENTION
ARCHITECT'S PROJECT NUMBER: 71-43286

19 - Ret DUE:

FINAL AND RETENTION

A B C D E F G H |
ITEM DESCRIPTION OF WORK SCHEDULE  |WORK COMPLETED MATERIALS TOTAL % BALANCE RETAINAGE
NO. VALUE FROM PREVIOUS THIS PERIOD PRESENTLY COMPLETED (GIC) TO FINISH
APPLICATION STORED AND STORED (C-0G)
(D +E) (NOT IN TO DATE
D ORE) (D+E+F)

21 |Special Equipment (osygen, kichen, Laundry) $630,398.00 $630,398.00 $0.00 $0.00 $630,398.00 100% $0.00 $0.00
22 |Cabinets $546,232.00 $546,232.00 $0.00 $0.00 $546,232.00 100% $0.00 $0.00
23 |Appliances $0.00 $0.00 $0.00 $0.00 $0.00 0% $0.00 $0.00
24 |Blinds and Shades, Artwork $0.00 $0.00 $0.00 $0.00 $0.00 0% $0.00 $0.00
25 |Carpets $118,588.00 $118,588.00 $0.00 $0.00 $118,588.00 100% $0.00 $0.00
26 |[Special Construction ( Fire Sprinklers) $502,555.00 $502,555.00 $0.00 $0.00 $502,555.00 100% $0.00 $0.00
CO#2|Elevators $0.00 $0.00 $0.00 $0.00 $0.00 0% $0.00 $0.00
28 [Plumbing and Hot Water $1,239,926.00 $1,239,926.00 $0.00 $0.00 $1,239,926.00 100% $0.00 $0.00
29 [Fire Sprinklers $0.00 $0.00 $0.00 $0.00 $0.00 0% $0.00 $0.00
30 |Heat and Ventilation $1,127,201.00 $1,127,201.00 $0.00 $0.00 $1,127,201.00 100% $0.00 $0.00
31 |Electrical $2,918,074.00 $2,918,074.00 $0.00 $0.00 $2,918,074.00 100% $0.00 $0.00
32 |Accessory Buildings $0.00 $0.00 $0.00 $0.00 $0.00 0% $0.00 $0.00
33 |Earthwork $1,119,124.00 $1,119,124.00 $0.00 $0.00 $1,119,124.00 100% $0.00 $0.00
34 |Site Utilities $469,315.00 $469,315.00 $0.00 $0.00 $469,315.00 100% $0.00 $0.00
35 |Roads and Walks $550,890.00 $550,890.00 $0.00 $0.00 $550,890.00 100% $0.00 $0.00
36 [Site Improvement (Mon. Sign, Fences) $83,057.00 $83,057.00 $0.00 $0.00 $83,057.00 100% $0.00 $0.00
37 |Lawns and Planting $180,099.00 $180,099.00 $0.00 $0.00 $180,099.00 100% $0.00 $0.00
38 |Unusual Site Conditions $0.00 $0.00 $0.00 $0.00 $0.00 0% $0.00 $0.00
39 |General Requirements $1,105,270.00| $1,105,270.00 $0.00 $0.00 $1,105,270.00 100% $0.00 $0.00
40 |Builder's Overhead $390,528.00 $390,528.00 $0.00 $0.00 $390,528.00 100% $0.00 $0.00
41 |Builder's Profit $1,171,586.00 $1,171,586.00 $0.00 $0.00 $1,171,586.00 100% $0.00 $0.00
42 |Builders Risk $136,729.00 $0.00 $136,729.00 $0.00 $136,729.00 100% $0.00 $0.00
43 |PP Bond $122,765.00 $0.00 $122,765.00 $0.00 $122,765.00 100% $0.00 $0.00
44 |Demo $61,700.00 $0.00 $61,700.00 $0.00 $61,700.00 100% $0.00 $0.00
45 [Consulting Agreement $616,329.00 $588,609.18 $27,719.82 $0.00 $616,329.00 100% $0.00 $0.00
46 |Design $162,900.00 $162,900.00 $0.00 $0.00 $162,900.00 100% $0.00 $0.00
47 |Change Order #1 $340,000.00 $306,000.00 $34,000.00 $0.00 $340,000.00 100% $0.00 $0.00
48 |Change Order #2 $333,408.00 $0.00 $333,408.00 $0.00 $333,408.00 100% $0.00 $0.00
49 |Post Close $25,035.00 $0.00 $25,035.00 $0.00 $25,035.00 100% $0.00 $0.00
GRAND TOTALS $22,887,416.00| $22,146,059.18 $741,356.82 $0.00| $22,887,416.00| 100.00% $0.00 $0.00




